
7Sep 2010 
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 
 
Participants 
FLL Team –John Molinari, Michele Garrett, Instrument and Forecast teams  
 
STX - Ed Zipser, Paul Meyer 
 
HSV – Michael Goodman, Matt He, Rich Blakeslee 
 
Telecon   
Bud Meins, Shelly Baccus, Bob Houze, Bjorn Lambrigtsen, Gerry Heymsfield, Steve 
Durden,  Michael Black, Chris Ruf, Tim Miller
 
Global Hawk Report 

 Aircraft – green   
o No fly on Wednesday 
o Waiting for dropsonde low & high altitude drop test on Friday (two 

flights/day), waiting for Terry H. to come back to give update 
o Xchat group #GHOPS has been created for use by flight crew across all 

aircraft.  Intended for DC8 & navigator to pass info to GH Pilots.  
Change channel to #PILOTOPS 

o Plane ready 
 Droposonde – red 

o Re-fly of Low Altitude test flight and high altitude flights in one day. 
Must be a weekday and have a chase plane.  

o A Wednesday 9/8 flight could jeopardize testing of dropsonde. 
Would have to be a Tuesday evening takeoff (6-7 pm PDT). 

o Need more resources to work on installation - at NCAR 
o Will not be able to fly till Friday 9/10/2010 – both flights can be 

done in one day 
o Droposonde engineers machining new parts in NCAR/Boulder. 
o Status will be provided Tuesday 9/7/2010 

 
 HAMSR – green.  
 LIP - green 
 HIWRAP – yellow  

o Some noise in 2-channels in the Ka band 
o Analyzing data 

 
WB-57 Report 

 Aircraft - red 
o Available won’t be known until after Tuesday, 9/7/10 
o Awaiting repair of canopy seal pump 
o Will work repair of three parts Tuesday morning 



 HIRAD - green 
o Processing calibrating data and  
o Working data analysis 

 NAST-I still delayed – may make it for last week of mission. 
DC8 Report 

 Aircraft– green.   
o Flight on Tuesday met all objectives 
o Communications to ground kept going in and out 
o Takeoff from STX at 18Z 

 LASE – green.  
 LARGE – green.  
 APR2 – green.  
 DAWN – yellow.   

o  Finishing up maintenance tomorrow. Processing algorithm issue. 
 Microphysics – green  

o PIP Probes calibrated yesterday and ready to go.  
o CSI cannot fly for the duration of GRIP 

 MMS – green.  
 Dropsonde – green.   

o Used considerably more than half used, need to be more conservative. 
No more than 20 per flight for remainder of mission. Allow other 
aircraft to cover other regions e.g. G-IV. 

o Pessimistic Vaisala can deliver more dropsondes in time. Perhaps 
acquire from NOAA (check compatibility). 

Science 
Tuesday- Takeoff on 7Sept estimated for 18Z with a science flight and ferry 
back to FLL. Return time still uncertain.  Could be between 9-midnight EDT 
 

 Wednesday  - tentative No Fly Day 
 
 
 


